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PARTICIPANTS 

 Sponsor Cost Share
 Lignite Industry Participants         
  Excelsior       $ 95,000    
  Great River Energy      $ 60,000    
  Great Northern Power Development    $ 60,000 
  SaskPower       $ 60,000 
  Excel Energy       $ 60,000  
 Apache Canada (in-kind)            $ 3,157,968  
 Amerada Hess (in-kind)            $ 1,000,000  
 Ducks Unlimited (in-kind)               $ 200,759 
 Energy & Utilities Board (in-kind)              $ 571,048   
 ND State University  (in-kind)    $  68,611   
 Prairie Public Television     $ 276,188   
 NDIC  
  Oil & Gas Research Council    $500,000 
  Oil & Gas Res.Council  (in-kind)   $157,308 
  Geological Survey (in-kind)    $141,010 
  Lignite Research Council    $360,000 
 U.S. DOE              $14,300,000
      Total Cost          $21,487,892 
 
Project Schedule - 48 Months Project Deliverables 
 Contract Date – 12/7/05 Contract Signed: December 7, 2005 (✓ ) 
 Start Date – 12/7/05 Progress Reports: 
 Completion Date – 10/31/09 4/30/06 (✓ ); 10/31/06 (✓ ); 
   4/30/07 ( ); 10/31/07 ( ); 
   4/30/08 ( ); 10/31/08 ( );  
   4/30/09 ( );   
   Final Report 10/31/09 ( ) 
 
OBJECTIVE / STATEMENT OF WORK:  
Based on Phase I results (see contract LRC FY-04-L(50)-128  “Plains CO2 Reduction Partnership 
(PCORP) Phase I, initiate Phase II activities that continue assessing sequestration opportunities 
leading to field sequestration tests to validation eventual commercial applications that include 
geologic storage and coal seams (producing coal bed methane). Assess sequestration economics, 
risk, and monetary co-benefits of carbon sequestration; Provide public carbon sequestration 
outreach. The program goal is to mitigate risk to the coal-based power industry by taking a market- 
& incentive-based approach to carbon management. 



 
 STATUS 
 October 1 – December 31, 2005.  Presentations were made in seven different 

meetings/conferences.  Preliminary technical discussions began regarding the field validation tests 
for: 1) enhanced oil recovery at the Beaver Lodge field, North Dakota; 2) Zama, Alberta acid gas 
injection; coal seam well logs and identification of four areas for further investigation and 3) 
terrestrial test site selection.  Further work was conducted with respect to characterization of 
sequestration opportunities including soil work, map work, and data assembly and display.  
Development of NEPA documents occurred.  Work began on public outreach and education 
activities including: development of draft fact sheet, development of preliminary video outline and 
public web site.  Work began on identification of commercially available sequestration 
technologies ready for large-scale deployment.    

 
 October 1, 2005 – March 31, 2006.  Results for this period focused on developing NEPA 

Compliance Documents, Experimental Design Packages, Outreach Action Plans, Regional 
Characterization Gap Assessments, Regulatory Permitting Action Plans, and establishing 
subcontracts.   

 
 April 1, 2006 – September 30, 2006.  Progress was made in field validation test Tasks 2-5 and in 

the supporting Tasks 1, 6,7,8,9, & 10.  Progress was made at the Zama field test site with a solid 
measurement, mitigation, and verification plan falling into place as injection of the acid gas is 
about to proceed.  Preparatory work for the Beaver Lodge field validation test is continuing.  
Arrangements for the necessary permits have been made with regard to the lignite field test and 
progress was made securing commercial partners.  The Prairie pothole field test site has been 
selected and background work on the development of terrestrial carbon offsets has begun.      
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